General Plan Update Process

Information Gathering Effort
★ *COMMUNITY MEETING #1*
Public comment period
July –November 2011

Identify recommended changes: analyze comments, survey results, develop draft changes to Plan
December 2011 – January 2011

Present Public Review Draft
★ *COMMUNITY MEETING #2 (Honolulu & 'Ewa)*
Public comment period
February – May 2012

Review agency and public comments: analyze comments received, develop final changes
Early Summer 2012

Present Final Updated General Plan
★ *COMMUNITY MEETING #3*
Late Summer 2012

Planning Commission Review
City Council Review and Adoption
At least 60 days after Community Meeting #3